
VIRGINIA PAVING 2 WEEK SCHEDULE   CITY OF ALEXANDRIA

SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK DAY WORK

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

9/13/2020 9/14/2020 9/15/2020 9/16/2020 9/17/2020 9/18/2020 9/19/2020

MILLING CREW #1 LOWELL GLADDEN ULINE CROWN VIEW ELLICOTT

IRIS GRAYSON FLOYD FT WARD MARLBORO

7AM-5PM 7AM-5PM FENDALL 7AM-5PM 7AM-5PM

MILLING CREW #2

TRAFFIC CREW #1 LOWELL GLADDEN ULINE CROWN VIEW ELLICOTT

IRIS GRAYSON FLOYD FT WARD MARLBORO

7AM-5PM 7AM-5PM FENDALL 7AM-5PM 7AM-5PM

TRAFFIC CREW #2

PAVING CREW #1 MORGAN MORGAN LOWELL IRIS ULINE

LOMACK GLADDEN FLOYD

7AM-5PM 7AM-5PM 7AM-5PM GRAYSON FENDALL

PAVING CREW #2

MULLENS

MARKINGS

9/20/2020 9/21/2020 9/22/2020 9/23/2020 9/24/2020 9/25/2020 9/26/2020

MILLING CREW #1 W TAYLOR RUN W TAYLOR RUN SKYHILL CAMERON MILLS MT VERNON

7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM

MILLING CREW #2

TRAFFIC CREW #1 W TAYLOR RUN W TAYLOR RUN SKYHILL CAMERON MILLS MT VERNON

7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM

TRAFFIC CREW #2

PAVING CREW #1 CROWN VIEW ELLICOTT W TAYLOR RUN W TAYLOR RUN SKYHILL

FT WARD MARLBORO

7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM

PAVING CREW #2

MULLENS 

MARKINGS


